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November Project Highlights 
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VNo lost time injury accidents

VAll mine services complete

VJumbo commenced lifting ramp production pace

VService entry ramp entrance 85% complete

V100m mine development decline advance

VMine portal infrastructure at 95%

VPlant construction at 75% completion 

VProduction start-up on track for late Q1 2018 



El Compas Timeline 
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Mine Portal 
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The portal showing the notice boards, ventilation 

duct, fan, air and water lines in place. The final 

power-lines are the last step.
The final lengths of power cable are 

about to be laid over the cable trays.



Blast monitoring  
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Mine blasts are monitored in the neighborhood with results 

officially registered.  The vibrations from the Pyroblast-C 

exploder agent are well below the recommended limit.



Ramp Advance 
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The blasting cycle with Pyroblast-C 

continued to improve. Shortfalls in 

progress during the month were alleviated 

when the jumbo arrived onsite. 

The burn cut continues to be modified 

as the ground conditions and 

machinery available alter. Total ramp 

advance was at 104m at month end.



Safety and Security

GROWTH WITH INTEGRITY7

Security fencing around the property 

continued in November. The perimeter road 

is also complete now separating the nearby 

quarry traffic from the underground mine.

Safety inductions are well attended as new 

contractors are constantly arriving.  



Rehabilitation
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Pine trees are part of the rehabilitation 

plan.  These seedlings recently arrived and 

will be tended in the greenhouse before 

planting.

All programmed areas of disturbance are 

surveyed for plant species and many species 

are replanted including these Maguey Cacti.



Mine Service Entry
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Old mine ore stockpiles are being assessed 

for grade and recoverability. 

The old mine entrance was re-excavated.  

Reinforcement will be added in December.



Crushing Circuit Foundation 
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The conveyor to connect the crushing plant 

to the fine ore bin arrived from El Cubo

Platforms for the mobile crushing plant are 

complete, MCC and switchgear connected to 

main power.  Units are due for arrival in January.



Ball Mill
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The mill only awaits the arrival of the new 

bronze bushings on December 5th before 

final assembly.

Removal and reinforcement of the cyclone 

and flash cell structure has commenced.


